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06/25/2019 – 8” Water main installation at New Jersey Ave. from Sta. 11+43 to 12+34 (East side)  
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Project Description: 
 
Work under this contract consists of safety/streetscape improvements along New Jersey Avenue, NW from 
N Street NW to H Street NW and the reconstruction New York Avenue, NW from First Street NW to 4th 
Street NW. The work includes but is not limited to the following items: Installation of new curb, gutter, and 
sidewalk; Installation of full depth pavement, Pavement resurfacing; Installation of utilities; Installation of 
flexible pavement; Installation of street light poles; Installation of traffic signals; Installation of signing and 
pavement markings; Installation of electrical duct bank; Relocation of over-height detection system; 
Installation of wireless vehicle detection system; Installation of landscape improvements; Installation of 
erosion and sediment control; Implementation of transportation management plan; Mobilization and 
demobilization, provision and maintenance of work and storage areas, Engineer’s field facilities and 
performance of employee training; Removal and disposal of any material as a result of the activities listed 
above, unless stated otherwise in the contract drawings.  
 
This project is 83.15% Federally Funded and 16.85% District-Funded.  DDOT selected Capitol Paving of 
DC, Inc. (CPDC) as the contractor and awarded the $12,055,691.00 contract on January 9, 2019.  DDOT 
issued notice to proceed with contract work to CPDC with work to begin on 05/13/2019 and a substantial 
completion date of 11/23/2020. 
 
 
 
 

 
The following work was performed during this period: 

 Water line installation along New Jersey Ave. NW between N St. and New York Ave. NW 
 Demolition of curb and gutter.  
 Temporary asphalt placement at various locations along New Jersey Ave. NW between N St. 

and New York Ave. NW 
 Relocating street light pole on a temporary base at 3rd St. & M St. NW.  
 Saw cutting for electrical duct bank and manholes on New Jersey Ave. NW between H St. and K 

St. NW. 
 
 
 
 
 

 
 
 
 
 
 
 
 

1.  EXECUTIVE SUMMARY 

2.  WORK PROGRESS 
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06/24/2019 – Saw cutting for installation of water main at New Jersey Ave. from Sta. 12+34 to 12+85 
 

 
 

06/24/2019 – Trench Excavation for water main at New Jersey Ave. from Sta. 12+34 to 12+85 
 

3.  PROGESS PHOTOS 
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06/25/2019 – 8” Water main installation at New Jersey Ave. from Sta. 11+43 to 12+34 (East side)  
 

 
 

06/25/2019 – Setting ductile iron pipe and valve at intersection of M St. & New Jersey Ave. NW 
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06/25/2019 – Temporary streetlight pole base placed at 3rd & M St. NW 
 

 
 

06/29/2019 – Trench excavation for water main installation at N St. between 3rd St. and NJ Ave. NW.  



 

CONSTRUCTION MANAGER’S 

WEEKLY PROGRESS REPORT 

WEEK ENDING 06/29/2019 

PAGE 6 of 7 

 

 
 

06/26/2019 – Compaction to base material for after removal of curb, gutter and sidewalk 
 

 
 

06/26/2019 – Installing 8” ductile iron water pipes at NJ and M St. NW 
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                       06/26/2019 – Removed tree stump at 3rd and NJ Ave. NW 
 

                
 
          06/26/2019 – Temporary Asphalt Placement along Trench line for water main at NJ & M St. NW 


