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07/03/2019 – Trench excavation for 8” DIP water main near intersection of N St. & New Jersey Ave. NW 
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Project Description: 
 
Work under this contract consists of safety/streetscape improvements along New Jersey Avenue, NW from 
N Street NW to H Street NW and the reconstruction New York Avenue, NW from First Street NW to 4th 
Street NW. The work includes but is not limited to the following items: Installation of new curb, gutter, and 
sidewalk; Installation of full depth pavement, Pavement resurfacing; Installation of utilities; Installation of 
flexible pavement; Installation of street light poles; Installation of traffic signals; Installation of signing and 
pavement markings; Installation of electrical duct bank; Relocation of over-height detection system; 
Installation of wireless vehicle detection system; Installation of landscape improvements; Installation of 
erosion and sediment control; Implementation of transportation management plan; Mobilization and 
demobilization, provision and maintenance of work and storage areas, Engineer’s field facilities and 
performance of employee training; Removal and disposal of any material as a result of the activities listed 
above, unless stated otherwise in the contract drawings.  
 
This project is 83.15% Federally Funded and 16.85% District-Funded.  DDOT selected Capitol Paving of 
DC, Inc. (CPDC) as the contractor and awarded the $12,055,691.00 contract on January 9, 2019.  DDOT 
issued notice to proceed with contract work to CPDC with work to begin on 05/13/2019 and a substantial 
completion date of 11/23/2020. 
 
 
 

 
 
 
 

 
The following work was performed during this period: 

 Installation of water main at various location along New Jersey Ave. NW between New York Ave. 
and N St. NW. 

 Furnished and installed Electric Manholes at New Jersey Ave. and I St. NW. 
 Removal of Tree at M St. and 3rd St. NW. 
 Placement of Temporary Asphalt at various location along the project route.  
 Performed electrical duct bank at New Jersey Ave. & I St. NW. 

 
 

 
 
 
 
 
 
 
 
 
 

1.  EXECUTIVE SUMMARY 

2.  WORK PROGRESS 
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07/01/2019 – Saw cutting for installation of water main at New Jersey Ave. between N & Morgan St. NW 
 

 
 

07/01/2019 – Trench Excavation for water main at New Jersey & N St. NW 

3.  PHOTOS OF WORK PERFORMED THIS PERIOD 
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07/01/2019 – Steel plates placed to cover trench at intersection of N St. & New Jersey Ave. NW 
 

 
 

07/02/2019 – Setting 4x4x4 electric Manholes at intersection of NJ Ave. & I St. NW 
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07/02/2019 – Trench excavation and backfill for 8’’ DIP water line at NJ Ave. & N St. NW 
 

 
 

07/03/2019 – Trench excavation for 8” DIP water mains near intersection of N St. & New Jersey Ave. NW 
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07/03/2019 – Installed PVC electrical conduits at New Jersey Ave & I St. NW 
 

 
 

07/03/2019- Concrete poured on electrical conduits buried at NJ Ave. & I St. NW 
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                           07/02/2019- Setting electric Manholes at NJ Ave. & I St. NW 
 

                
 
                    07/03/2019 – Trench Excavation for water main at M & New Jersey Ave. NW 


