
DDOT Project Manager:  Victor Silva
Construction Manager:  Somat Engineering, Inc.
General Contractor:  Capitol Paving of D.C., Inc.

05/15/2019: Installing Project Sign at New York Ave. & 1st St. NW

WEEKLY CONSTRUCTION REPORT NO. 01
WORK PERIOD: 05/13/2019 - 05/18/2019

SAFETY IMPROVEMENTS ON NEW JERSEY AVENUE NW
FROM H STREET NW TO N STREET NW AND RECONSTRUCTION OF NEW YORK

AVENUE NW FROM FIRST STREET NW TO 4TH STREET NW

CONTRACT NO.: DCKA-2018-C-0017
FAP NO.: 2017(042)



1. EXECUTIVE SUMMARY

2. WORK PROGRESS

Work under this contract consists of safety/streetscape improvements along New Jersey Avenue, NW from N Street NW to 
H Street NW and the reconstruction New York Avenue, NW from First Street NW to 4th Street NW. The work includes but 
is not limited to the following items: Installation of new curb, gutter, and sidewalk; Installation of full depth pavement, 
Pavement resurfacing; Installation of utilities; Installation of flexible pavement; Installation of street light poles; 
Installation of traffic signals; Installation of signing and pavement markings; Installation of electrical duct bank; Relocation
of over-height detection system; Installation of wireless vehicle detection system; Installation of landscape improvements; 
Installation of erosion and sediment control; Implementation of transportation management plan; Mobilization and 
demobilization, provision and maintenance of work and storage areas, Engineer’s field facilities and performance of 
employee training; Removal and disposal of any material as a result of the activities listed above, unless stated otherwise 
in the contract drawings.

This project is 83.15% Federally-Funded and 16.85% District-Funded. DDOT selected Capitol Paving of DC, Inc (CPDC) as 
the contractor and awarded the $12,055,691.00 contract on January 9, 2019. DDOT issued notice to proceed with 
contract work to CPDC with work to begin on 05/13/2019 and a completion date of 11/23/2020.

The following work was performed during this period:
- Mobilization
- Installation of traffic control signs and portable changeable message signs
- Installation of Federal Aid project signs
- Field survey and layout for utility work



3. PROGRESS PHOTOGRAPHS

05/14/2019:

05/14/2019:

 Portabale Changable Message Board Installed at H St. & New Jersey Ave. NW

Survey was carried out on water servie line between New York Ave and N St NW



3. PROGRESS PHOTOGRAPHS

05/14/2019:

05/15/2019:

Survey was carried out on water servie line between New York Ave and N St NW

Installinig Project Sign at New Jersey and 1st St. NW



3. PROGRESS PHOTOGRAPHS

05/17/2019:

05/17/2019:

End road work sign installed Near New Jersey & H St. NW

Installing Road Work Ahead Sign at /Near H and 2nd St. NW



3. PROGRESS PHOTOGRAPHS

5/20/2019:

05/20/2019:

End Road Work Sign Installed at/near K st & New Jersey Ave. NW

Utilites Manholes that requires adjustment/reset at New jersey Ave. between L & Pierce 


