
 

Project Office 
1333 6th St, NW 

Washington, DC 20001 
 
 

  

 

 

CONSTRUCTION MANAGER’S 

WEEKLY PROGRESS REPORT 24 

10/20/2019 – 10/26/2019 

 

   
 

SAFETY IMPROVEMENTS ON NEW JERSEY AVENUE NW 

DC CONTRACT NO. DCKA-2018-C-0017 

FAP No.: CM-2017(042) 

Project Website: www.newjerseyaverehab.com  

             

   10/24/2019 – Wheelchair ramps constructed at SE corner of NJ Ave. & Pierce St. NW. (South view) 
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Project Description: 
 
Work under this contract consists of safety/streetscape improvements along New Jersey Avenue, NW from 
N Street NW to H Street NW and the reconstruction New York Avenue, NW from First Street NW to 4th 
Street NW. The work includes but is not limited to the following items: Installation of new curb, gutter, and 
sidewalk; Installation of full depth pavement, Pavement resurfacing; Installation of utilities; Installation of 
flexible pavement; Installation of street light poles; Installation of traffic signals; Installation of signing and 
pavement markings; Installation of electrical duct bank; Relocation of over-height detection system; 
Installation of wireless vehicle detection system; Installation of landscape improvements; Installation of 
erosion and sediment control; Implementation of transportation management plan; Mobilization and 
demobilization, provision and maintenance of work and storage areas, Engineer’s field facilities and 
performance of employee training; Removal and disposal of any material as a result of the activities listed 
above, unless stated otherwise in the contract drawings 
 
This project is 83.15% Federally Funded and 16.85% District-Funded.  DDOT selected Capitol Paving of 
DC, Inc. (CPDC) as the contractor and awarded the $12,055,691.00 contract on January 9, 2019.  DDOT 
issued notice to proceed with contract work to CPDC with work to begin on 05/13/2019 and a substantial 
completion date of 11/23/2020. 

 

 
 
The following were some of the work items performed during this reporting week period.  

 Furnished and installed 36 LF of one 2” and one 4” PVC encased electrical conduit at SW corner 

of NJ and K St. ( MHA-TS1) 

 Furnished and installed 13 LF of one 2” Schedule 40 Rigid PVC conduit (supp to duct bank) at 

SW corner of NJ Ave. and K St. ( TC-Pepco) 

 Furnished and installed 20 LF of one 2’’ and two 4” in PVC Encased electric conduit at SW 

corner of NJ Ave. and K St. (MHA-TC) 

 Furnished and installed one (1)-36” x 36” x 36” MH (MH-C) at NE corner of NJ and M St. NW. 

 Constructed two (2) wheelchair ramps at SE corner of Pierce and NJ Ave. NW. 

 Furnished and set 12.5 LF of 8’’x12’’ granite straight curb at SE Corner of Pierce and NJ Ave. 
NW. 

 Installed 38 LF of 15” Basin Connect PCC Pipe, Class III at NJ Ave. between M St. and Morgan 
St.(East Side) approximately Sta. 104+00. ( MHF-2 to CB-F4) 

 Performed 5.44 CY of Trench undercut excavation at East side of NJ between Pierce St. and 
New York Ave. NW. 

 Performed 3.48 CY of Trench undercut Excavation at East side of NJ Ave. between Sta. 109+28 
and 109+34. 
 

 
 
 
 

 

1.  EXECUTIVE SUMMARY 

2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY 
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              Picture No. 1  

                  
       10/21/2019- Formwork prep. For WCR at SE corner of New Jersey & Pierce St. NW (South View)                                                                                                                      

            

             Picture No. 2 

               
 
     10/21/2019- Soil backfill around catch basin F2 at East side of NJ between M & Morgan St. NW 

3.  PHOTOS OF WORK PERFORMED THIS PERIOD 
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          Picture No. 3     

             
10/22/2019- Soil backfill for connect pipe between MH F4 & CB F2 at New Jersey Ave. NW.(North view) 

 
          Picture No. 4 

          
10/22/2019- Newly constructed flexipave at East side of NJ Ave. NW between L & K St. NW. (North view) 
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           Picture No. 5     

         
  10/23/2019-Newly constructed granite curb & brick gutter at East side of NJ Ave. b/n L & Pierce St. 
        
           Picture No. 6 

         
10/23/2019 – A section of Sidewalk and Wheelchair Ramp Constructed at NE corner of NJ & L St. NW. 
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       Picture No. 7 

         
10/24/2019- Concrete pouring for Wheelchair Ramps at SW corner of NJ and K St. NW (Southeast View) 
 
      Picture No. 8 

      
10/24/2019- Excavation work to install tie-in from new-to-new water main at 3rd & M St. NW. (SW view) 
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 Picture No. 9                

  
10/25/2019- Building MH J-12 at the corner of New York and M St. NW. (East view) 
               
 Picture No. 10   

10/26/2019- Installation of Catch Basin-1 at NW corner of New York and New Jersey Ave. NW.  


