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Project Description: 
 
Work under this contract consists of safety/streetscape improvements along New Jersey Avenue, NW from N Street 
NW to H Street NW and the reconstruction New York Avenue, NW from First Street NW to 4th Street NW. The work 
includes but is not limited to the following items: Installation of new curb, gutter, and sidewalk; Installation of full depth 
pavement, Pavement resurfacing; Installation of utilities; Installation of flexible pavement; Installation of street light 
poles; Installation of traffic signals; Installation of signing and pavement markings; Installation of electrical duct bank; 
Relocation of over-height detection system; Installation of wireless vehicle detection system; Installation of landscape 
improvements; Installation of erosion and sediment control; Implementation of transportation management plan; 
Mobilization and demobilization, provision and maintenance of work and storage areas, Engineer’s field facilities and 
performance of employee training; Removal and disposal of any material as a result of the activities listed above, 
unless stated otherwise in the contract drawings. 
 
This project is 83.15% Federally Funded and 16.85% District-Funded. DDOT selected Capitol Paving of DC, Inc. 
(CPDC) as the contractor and awarded the $12,055,691.00 contract on January 9, 2019. DDOT issued notice to 
proceed with contract work to CPDC with work to begin on 05/13/2019 and a substantial completion date of 11/23/2020. 
 

 
 
Work this week was performed during the day on Monday April 13, 2020 thru Saturday April 18, 2020. Please see 
the details below.  
 

• Along NY Ave between NJ Ave and 4th St. 
 252 linear feet of Portable Precast PCC Barriers were placed as a part of MOT. 
 2 construction zone attenuators were placed at the above location. 

• Along NY Ave between 1st St. and Kirby Ave. 
 209.95 of hard surface excavation were performed between Sta. 308+43 to Sta. 310+47. 
 2 Test pits were conducted at the above location for utility issues. 
 Furnished and installed one 36" x 36" x 36" Manhole (MH6) near the intersection of NY Ave and 1st St. 
 Relocated one manhole at NY Ave and Kirby St due to a design adjustment. 

• Along NY Ave between 1st St. and Kirby Ave. (Sta. 310+47 to Sta. 312+58) 
 Continued to perform hard surface excavation were performed at this location. 

• Along NJ Ave (various locations) 
 Furnished and installed 15 twin 20 steel/aluminum poles at various locations along NJ Ave. 

• Along NY Ave between 1st St. and Kirby St. 
 Furnished and installed 204 feet of 1-4" Schedule 40 Rigid PVC Conduit along NY Ave approximately 

between Sta. 308+00 and Sta. 310+50. 
 Furnished and installed 20 feet of 1-2" Schedule 40 Rigid PVC Conduit lateral approximately at Sta. 

308+00. 
• Along NY Ave between 1st St. and Kirby Ave. (Sta. 310+47 to Sta. 312+58) 

 209.95 of hard surface excavation were performed at this location. 
 
 
 
 
 
 
 
 
 
 
 
 

1.  EXECUTIVE SUMMARY 

2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY 
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Picture No. 1: 04/14/2020 – Hard surface excavation (pavement milling) in progress along NY Ave between 1st St. 

and Kirby St. (East View) 
 
 

 
Picture No. 2: 04/14/2020 – Hard surface excavation (pavement milling) in progress along NJ Ave between 1st St. 

and Kirby St. (East View) 

3.  PHOTOS OF WORK PERFORMED THIS PERIOD 
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Picture No. 3 - 04/15/2020 – Full depth excavation at the intersection of NY Ave and 1st St. (East View) 

 
 

 
Picture No. 4 – 04/15/2020 – Full depth excavation at the intersection of NY Ave and 1st St. (East View) 
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Picture No. 5 – 04/15/2020 – Installation of 36” x 36” manhole along NY Ave at the intersection of NY Ave and Kirby 

St. (South View) 
 

 
Picture No. 6 – 04/17/2020 – Installation of PVC conduit along NY Ave between 1st St. and Kirby St. (West View) 
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Picture No. 7 - 04/17/2020 – Installation of streetlight pole at the island along NJ Ave between M St. and Morgan St. 

(West View) 
 

 
Picture No. 8 – 04/17/2020 – Hard surface excavation along NY Ave between 1st St. and Kirby St. (West View) 
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Picture No. 9 - 04/18/2020 – Hard surface excavation along NY Ave between Kirby St. and NJ Ave (West View) 

 

 
Picture No. 10 – 04/18/2020 – Hard surface excavation along NY Ave between 1st St. and Kirby St. (East View) 
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Picture No. 11 - 04/18/2020 – Hard surface excavation along NY Ave between Kirby St. and NJ Ave (West View) 

 


