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07/24/2019- Concrete pouring for duct bank at/near NJ Ave. & 3rd St. between MH-15 & MH-16. 
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Project Description: 
 
Work under this contract consists of safety/streetscape improvements along New Jersey Avenue, NW from 
N Street NW to H Street NW and the reconstruction New York Avenue, NW from First Street NW to 4th 
Street NW. The work includes but is not limited to the following items: Installation of new curb, gutter, and 
sidewalk; Installation of full depth pavement, Pavement resurfacing; Installation of utilities; Installation of 
flexible pavement; Installation of street light poles; Installation of traffic signals; Installation of signing and 
pavement markings; Installation of electrical duct bank; Relocation of over-height detection system; 
Installation of wireless vehicle detection system; Installation of landscape improvements; Installation of 
erosion and sediment control; Implementation of transportation management plan; Mobilization and 
demobilization, provision and maintenance of work and storage areas, Engineer’s field facilities and 
performance of employee training; Removal and disposal of any material as a result of the activities listed 
above, unless stated otherwise in the contract drawings.  
 
This project is 83.15% Federally Funded and 16.85% District-Funded.  DDOT selected Capitol Paving of 
DC, Inc. (CPDC) as the contractor and awarded the $12,055,691.00 contract on January 9, 2019.  DDOT 
issued notice to proceed with contract work to CPDC with work to begin on 05/13/2019 and a substantial 
completion date of 11/23/2020. 
 
 
 

 
The following work was performed during this period: 
 

 Furnished and installed ductile iron pipe, valves, and valve casings for the waterline at the 
intersection of 3rd St NW and M St NW. Backfilled trench and placed and compacted temporary 
asphalt. 

 Installed a fire hydrant at the NW corner of 3rd St NW and M St NW. 
 Furnished and installed ductile iron pipe, valves, and valve casings for the waterline on 3rd St NW 

between New Jersey Ave NW and M St NW. Backfilled trench and placed and compacted 
temporary asphalt. 

 Installed schedule 40 PVC conduit for electrical duct bank on 2nd St NW between H St NW and I 
St NW. 

 Installed schedule 40 PVC conduit for electrical duct bank at the intersection of New Jersey Ave 
NW and K St Nw. 

 Installed 4x4x4 electrical manholes at the intersection of H St NW and New Jersey Ave NW. 
 Installed 3x3x3 electrical manholes at the intersection of K St NW and New Jersey Ave NW. 
 Furnished and installed ductile iron pipe, valves, and valve casings for the waterline at the 

intersection of New Jersey Ave NW and Morgan St NW. Backfilled trench and placed and 
compacted temporary asphalt. 
 

 
 

 
 
 

1.  EXECUTIVE SUMMARY 

2.  WORK PROGRESS 
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                       07/27/2019 – Soil backfill for water main at 3rd St. NW near M St. NW.  
 

  
      07/24/2019- Concrete pouring for duct bank at/near NJ Ave. & 3rd St. between MH-15 & MH-16. 

3.  PHOTOS OF WORK PERFORMED THIS PERIOD 
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                      07/24/2019 – Trench covered with steel plates at/near 3rd St. & NJ Ave. NW. 

                     
                      07/26/2019 – Trench Excavation for 8” water main at 3rd St. NW near M St. NW.  
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                   07/27/2019 – Installing 8” Water main at 3rd St. near M St. NW. 
 

                   
07/25/2019 – Soil backfill/compaction for water main at N St. & NJ Ave. NW. 
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07/22/2019 – Trench excavation for water main at/near 3rd St. & M St. NW. 

   

                  
07/25/2019 – Soil backfilling/compaction for Trench excavation for traffic signal conduit at NJ & K St. NW.  
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       07/25/2019 – Temporary Asphalt placment and compaction for water main at NJ Ave. and N St. NW. 
  

                
               07/27/2019 – Moisture-Density Test for the soil backfill for water main at 3rd & M  


