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Project Description: 
 
Work under this contract consists of safety/streetscape improvements along New Jersey Avenue, NW from N Street 
NW to H Street NW and the reconstruction New York Avenue, NW from First Street NW to 4th Street NW. The work 
includes but is not limited to the following items: Installation of new curb, gutter, and sidewalk; Installation of full depth 
pavement, Pavement resurfacing; Installation of utilities; Installation of flexible pavement; Installation of street light 
poles; Installation of traffic signals; Installation of signing and pavement markings; Installation of electrical duct bank; 
Relocation of over-height detection system; Installation of wireless vehicle detection system; Installation of landscape 
improvements; Installation of erosion and sediment control; Implementation of transportation management plan; 
Mobilization and demobilization, provision and maintenance of work and storage areas, Engineer’s field facilities and 
performance of employee training; Removal and disposal of any material as a result of the activities listed above, 
unless stated otherwise in the contract drawings. 
 
This project is 83.15% Federally Funded and 16.85% District-Funded. DDOT selected Capitol Paving of DC, Inc. 
(CPDC) as the contractor and awarded the $12,055,691.00 contract on January 9, 2019. DDOT issued notice to 
proceed with contract work to CPDC with work to begin on 05/13/2019 and a substantial completion date of 11/23/2020. 
 
 

 
 
Work this week was performed during the day on Monday, June 1, 2020 thru Friday, June 5, 2020. Please see the 
details below. 
 
 
NY Ave between First St and 4th St 
 

o Performed 3.24 CY Common Excavation and 3.24 CY Hard Surface Pavement Excavation at NY 
Ave between Kirby and M 314+00-314+30. 

o Installed 29.43 SY of Block Sidewalk on PCC Base at NY Ave between Kirby and M 314+00-
314+30. 

o installed 40 LF of Brick Gutter at NY Ave at NW corner of NY and Kirby 312+73. 
o Furnished & Installed 2 Each PCC Foundation for Traffic Sig/Pendant Post St Lt Pole at NY Ave 

and 4th. St. NW 
o Installed 1 Each PCC Wheelchair/Bicycle Ramp at NE corner of NY Ave. and 4th St. 
o Removed 1 Each Abandoned Traffic Signal/Street Light Pole Foundation NW corner of NY Ave. 

and 3rd St. 
o  
o Removed 1 Each Abandoned Traffic Signal/Street Light Pole Foundation at NE corner of NY Ave. 

and 3rd St. 
o Repaired sections of brick gutter on NY Ave. between 1st St. and 4th St. 
o Installed 76.25 LF PCC Mountable Curb, 10 to 13 Inch Depth at NE corner of NY Ave and 3rd. St. 

NW 
o Performed 6.46 CY Hard Surface Pavement Excavation at NE corner of NY Ave and 3rd. St. NW 

for sidewalk installation. 
o Removed 1 Each Abandoned Traffic Signal/Street Light Pole Foundation at NE corner of NY Ave. 

and 1st St. 
o Performed 2 Each Test Pit at NE corner of NY Ave. and 1st St. (Gas utility line) 
o Performed 9.48 CY Hard Surface Pavement Excavation and 9.48 CY Common Excavation for 

sidewalk installation at NY Ave. between 3rd St. and 4th St. from station 317+75 to 318+50. 
o Installed 86.22 SY Brick Sidewalk on Sand/Cement Bed at NY Ave. between 3rd St. and 4th St. 

from station 317+75 to 318+50. 
o Placed and compacted 74.82 Ton of 12.5 mm surface asphalt at NY Ave. between 3rd St. and 4th 

St. and NW corner of NJ/NY Ave. section.  

1.  EXECUTIVE SUMMARY 

2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY 
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o Placed 134 LF Thermoplastic Pavement Marking, 6 Inch at SW corner of NY Ave. and 4th St. 
o Performed 2.14 CY Hard Surface Pavement Excavation at NE corner of NY Ave NW and 1th St.  
o Placement 1.03 CY of Aggregate Base Course at NE corner of NY Ave NW and 1th St. Furnished 

and Set 15.58 LF 8"x12" Granite Straight Curb at NE corner of NY Ave NW and 1th St.  
o Furnished & Set 4.67 LF 8"x12" Granite Circular Curb Radius Under 10Ft at NE corner of NY Ave 

NW and 1th St. 
o Installed 2 Each PCC Wheelchair/Bicycle Ramp at NW corner of NY Ave and 1st St. 
o Installed 46.75 SF Brick Gutter at NE corner of 1st. and NY Ave NW. 
o Installed 2 Each PCC Foundations for Traffic Signal at NE corner of NY Ave and 1st St.  
o Performed 2.92 CY Hard Surface Pavement Excavation and 2.92 CY Common Excavation at NY & 

M St. NW 314+25-314+50. 
Performed 26.56 SY Block Sidewalk on PCC Base at NY & M St. 

o Performed 52.75 SF Brick Gutter at NW corner of NY Ave and 4rd St.  
o Placement of 4.49 TON Temporary AC, HMA Surface Course, 12.5 mm in front of gutter on NY 

Ave between 3rd St and 4th St. 
o Furnished & Installed 24 LF One 2 In & One 4 In PVC Encased Elec Conduits from MH D to L4 

and TS-6 
 

3rd St between M St and NY Ave 
 

o Performed 13.77 CY Hard Surface Pavement Excavation for removal of existing sidewalk. 
o Installed 99.11 SY Brick Sidewalk on Sand/Cement Bed 3rd St. between M St. and NY Ave.  
o Performed 5.96 CY Hard Surface Pavement Excavation 3rd St. between M St. and NY Ave.  
o Placed 5.96 CY Aggregate Base Course under the sidewalk  
o Furnished and Set 30.67 LF 8"x12" Granite Straight Curb at SW corner of 3rd St and M St  
o Furnished & Set 13.5 LF 8"x12"Granite Circular Curb Radius 10-100Ft at SW corner of 3rd and M 

St. 
o Performed 1 Each PCC Wheelchair/Bicycle Ramp at SW corner of 3rd St and M St.  
 
 

Intersection of NJ & K St. 
 

o Furnished & Installed 100 LF 25 Pair 19 Awg Underground Communications Cable NJ Ave. and K 
St. at New TC-EX.TC 

 
NJ Ave between NY and N St 
 

o Furnished & Installed 3340 LF #10 Stranded Wire at NJ Ave L-1, 2, 5,10,11,13 
o Furnished & Installed 1670 LF #8 Stranded Wire at NJ Ave L-1, 2, 5,10,11,13 

 
First St between NY Ave and M St. 
 

o Furnished & Installed 270 LF 25 Pair 19 Awg Underground Communications Cable 
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Picture No. 1: 06/01/2020 – Concrete pour underway for TS/SL PCC foundation and wheelchair ramp at NE corner of 

NY Ave. and 4th St. (North View) 
 

 
Picture No. 2: 06/01/2020 – Grading and compaction of sidewalk subgrade underway at NY Ave. between 3rd St. and 

4th St. NB near 3rd St. NB. (West View)  
 

3.  PHOTOS OF WORK PERFORMED THIS PERIOD 
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Picture No. 3 - 06/01/2020 – Brick gutter installation at NW corner of NY Ave. and Kirby St. (West View) 

 

 
Picture No. 4 – 06/02/2020 – Brick gutter was underway at NY Ave. between 3rd St. and 4th St. (West View) 
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Picture No. 5 – 06/02/2020 – Excavation and earth work in progress at NY Ave. between NJ Ave. and 3rd St. NB. 

(South 
 View) 

 

 
Picture No. 6 – 06/02/2020 – A Finished PCC coping wall at 3rd. and NY Ave NW. (North view) 
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Picture No. 7 – 06/03/2020 – Sand-cement mix was placed for brick sidewalk work at NW corner of 3rd St. and NY 

Ave. (North View) 
 

 
Picture No. 8 – 06/03/2020 – Excavation and earthwork underway at NE corner of NY Ave. and 1st St. (South View) 
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Picture No. 9 – 06/03/2020 – Brick Installation at NE corner of NY Ave and 4th St.  (West View) 

 

 
Picture No. 10 – 06/04/2020 – Placement and compacting of 12.5 mm surface asphalt at the at NY Ave. between 3rd 

St. and 4th St.  (West View) 
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Picture No. 11 – 06/04/2020 - Run density test for the asphalt surface course at NY Ave. between 3rd St. and 4th St. 

NB. (East View) 
 
 

 
Picture No. 12 – 06/04/2020 – Brick sidewalk placement at NE corner of NY Ave. and 4th St. (West View) 
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Picture No. 13 – 06/05/2020 – Brick gutter installation at NE Corner of 1st. and NY Ave NW (West View) 

 

 
Picture No. 14 – 06/05/2020 – Installation of traffic light foundation at NE corner of NY and 1st. St NW (West View) 


