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06/11/2020 – Wheelchair ramp concrete pour underway at NW corner of NY Ave. and 4th St. (West View)
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Project Description: 
 
Work under this contract consists of safety/streetscape improvements along New Jersey Avenue, NW from N Street 
NW to H Street NW and the reconstruction New York Avenue, NW from First Street NW to 4th Street NW. The work 
includes but is not limited to the following items: Installation of new curb, gutter, and sidewalk; Installation of full depth 
pavement, Pavement resurfacing; Installation of utilities; Installation of flexible pavement; Installation of street light 
poles; Installation of traffic signals; Installation of signing and pavement markings; Installation of electrical duct bank; 
Relocation of over-height detection system; Installation of wireless vehicle detection system; Installation of landscape 
improvements; Installation of erosion and sediment control; Implementation of transportation management plan; 
Mobilization and demobilization, provision and maintenance of work and storage areas, Engineer’s field facilities and 
performance of employee training; Removal and disposal of any material as a result of the activities listed above, 
unless stated otherwise in the contract drawings. 
 
This project is 83.15% Federally Funded and 16.85% District-Funded. DDOT selected Capitol Paving of DC, Inc. 
(CPDC) as the contractor and awarded the $12,055,691.00 contract on January 9, 2019. DDOT issued notice to 
proceed with contract work to CPDC with work to begin on 05/13/2019 and a substantial completion date of 11/23/2020. 
 
 

 
 
Work this week was performed during the day on Monday, June 8, 2020 thru Saturday, June 13, 2020. Please see 
the details below. 
 
NY Ave between First St and 4th St 
 

o Removed 2 Each Abandoned Traffic Signal/Street Light Pole Foundation at NW corner of NY Ave. 
and 1st St.   

o Performed 3 Each Test Pit at NW corner of NY Ave. and 1st St.  
o Performed 5.52 CY Common Excavation and Hard Surface Excavation at NW corner of NY and 

Kirby St. NW for sidewalk installation. 
o Installed 50.22 SY Block Sidewalk on PCC Base at NW corner of NY and Kirby St. NW 
o Furnished & Installed 2 Each PCC Foundation for Traffic Signal/Pendant Post St Lt Pole at NW 

corner of NY Ave. and 4th St. 
o Adjusted 2 Each Sewer-Water-Utility Manhole Frame at NE corner of NY Ave. and 1st St.  
o Painted 2,394 LF Lane Marking, 4 Inch at NY Ave between 1st. – 4th. St.   
o Painted 45 LF Lane Marking, 6 Inch at NY Ave between 1st. – 4th. St.   
o Painted 16 LF Pavement Marking, 12" at NY Ave between 1st. – 4th. St.  
o Performed 45.78 SY Brick Sidewalk on Sand/Cement Bed at NE Corner of 1st. St. and NY Ave 

NW 
o Performed 5.04 CY Hard Surface Pavement Excavation at NE Corner of 1st. St. and NY Ave NW 
o Performed 5.04 CY Common Excavation at NE Corner of 1st. St. and NY Ave NW 
o Performed 3.63 CY Common Excavation at NE Corner of 1st. St. and NY Ave NW 
o Adjusted 2 Each Sewer-Water-Utility Manhole Frame at NE Corner of 1st. St. and NY Ave NW 
o Furnished and Set 10.50 LF 8"x12" Granite Straight Curb at NW corner of NY Ave. and 4th St.  
o Furnished & Set 15.25 LF 8"x12"Granite Circular Curb Radius 10-100Ft at NW corner of NY Ave. 

and 4th St. 
o Performed 4 VLF Sewer Manhole on Sewer 48 Inch and Less Dia.   
o Placed 4.23 Ton Temporary AC, HMA Surface Course, 12.5 mm at NW corner of NY Ave. and 4th 

St. 
o Performed 2.72 CY Hard Surface Pavement Excavation at Along NJ Ave. between M St. and 

Morgan St. 
o Repairing of the overhead sign at NY Ave and 4th. St. NW 

1.  EXECUTIVE SUMMARY 

2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY 
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o Performed 2 Each PCC Wheelchair/Bicycle Ramp - Existing Construction at SW corner of NY Ave. 
and 4th St. 

o Performed 24.44 SY Brick Sidewalk on Sand/Cement Bed at NW corner of NY Ave. and 4th St.  
o Performed 5.46 CY Hard Surface Pavement Excavation at NW corner of NY Ave. and 4th St.  
o Performed 5.69 CY Common Excavation at NW corner of NY Ave. and 4th St.     
o Performed 61.67 SF Brick Gutter at NW corner of NY Ave. and 4th St.    
o Placed 2.4 Ton Temporary AC, HMA Surface Course, 12.5 mm  at NW corner of NY Ave. and 4th 

St.  
o Started to place sod at NY Ave. between 3rd St. and 4th St. NB. 
o Painted 681 LF Lane Marking, 4 Inch at Intersection of 1st. ST and NY Ave & NJ and M 
o Painted 90 LF Lane Marking, 6 Inch at Intersection of 1st. ST and NY Ave & NJ and M 
o Painted 64 LF Pavement Marking, 12" at Intersection of NJ and NY 
o Removed 29.7 LF Lane Markings at Intersection of NJ and M and various   
o Performed 32 LF Thermoplastic Pavement Marking, 4 Inch at intersection of NY/NJ Ave  
o Placed 40 SY Pavement Profiling (Milling) at NY Ave./4th St. 
o Furnished and Set 8 LF 8"x12" Granite Straight Curb at NE corner of NY/NJ Ave. 
o Performed 7.11 SY Brick Sidewalk on Sand/Cement Bed at NE corner of NY/NJ Ave. 
o Placed 0.78 CY Aggregate Base Course at NE corner of NY/NJ Ave. 
o Placed 1.5 Ton Temporary AC, HMA Surface Course, 12.5 mm  at NY Ave./4th St. 
o Furnished and installed sod at NY Ave. between 3rd St. and 4th St. NB. 

 
3rd St between NJ Ave and 4th St 
 

o Adjusted 1 each Sewer-Water-Utility Manhole Frame at SW corner of M St. and 3rd St. 
o Performed 61.83 SF Brick Gutter at SW corner of 3rd. and M St. NW 
o Installed 111.63 SY Brick Sidewalk on Sand/Cement Bed at SW corner of 3rd. and M St. NW  
o Performed 27.91 CY Hard Surface Pavement Excavation at SW corner of 3rd. and M St. NW  
o Placed 12.28 CY Aggregate Base Course at SW corner of 3rd. and M St. NW  
o Performed 99 SF Brick Gutter at NE Side of 3rd& NJ to M St. NW  
o Furnished and Set 10.45 LF 8"x12" Granite Straight Curb at NE Side of 3rd& NJ to M St. 

 
Intersection of NY & NJ Ave. and NY Ave & 4th St. 
 

o Furnished & Installed 5 Each Galvanized Steel Transformer Base at NJ Ave L4, TS6, 25, TS5, 
LPP18  

o Furnished & Installed 25 LF 1-2" Schedule 40 Rigid PVC Conduit (Supp to duct bank) at NJ Ave 
L20-7   

o Furnished & Installed 800LF # 10 Stranded Wire at NJ Ave L20-10  
o Furnished & Installed 400 LF # 8 Stranded Wire at NJ Ave L20-10   
o Furnished 2 Each Red, Yellow, Ball, Green Led Module (12 inch) at NY/NJ Ave TS4, L2 
o Performed 2 Each12 In Overlay White Walking Person & Portland Orange Led Mod at NY/NJ Ave 

TS4, L2 
o Furnished 2 Each 12 Inch Portland Orange Countdown Led Module at NY/NJ Ave TS4,L2 
o Furnished & Installed 2 Each 3 Section Conventional Traffic Signal Head On Pole (Lenses 12") at 

NY/NJ Ave TS4, L2 
o Furnished & Installed 2 Each 2 Sect Conventional Pedestrian Signal Head on Pole (12") at NY/NJ 

Ave TS4, L2 
o Furnished & Installed 1 Each 8 Ft Mast Arm w/Clamp & Removable End Clamp at NJ/NY L3 
o Furnished 2 Each Red, Yellow, Ball, Green Led Module (12 inch) at NJ/NY L3 
o    
o 613192 Performed 2 Each 12 In Overlay White Wlkng Person & Portlnd Orange Led Mod at NJ/NY 

L3, TS5   
o Furnished 2 Each 12 Inch Portland Orange Countdown Led Module at NJ/NY L3, TS  
o Furnished & Installed 1 Each 3 Section Conventional Traffic Sig Head On Pole (Lenses 12") at 

NJ/NY L3, TS5   
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o Furnished & Installed 1 Each 3 Section Conv Traf Sig Head On Mast Arm(Lenses 12") at NJ/NY 
L3, TS5 

o Furnished & Installed 2 Each 2 Sect Conventional Pedestrian Signal Head on Pole (12") at NJ/NY 
L3, TS5   

o Furnished & Installed 2 Each 3 Section Conventional Traf Sig Head On Pole(Lenses 12")   
o Furnished 2 Each Red, Yellow, Green Ball Led Module (12 inch) at NY Ave / M St. T4, T11 
o Furnished & Installed 2 Each PCC Foundation For Traffic Sig /Pendant Post St Lt Pole at NY Ave 

/4th L2, TS4  
o Furnished & Installed 37 LF One 2 In & One 4 In PVC Encased Elec Conduits at NY Ave /4th L2, 

TS4  
o Furnished & Installed 1,052 LF 7 Conductor 14 Awg Stranded Electrical Traffic Sig Cable at NY / 

NJ Ave 4, T8, T9, T10, T11, T12 
 

Intersection of NY Ave & 1th St. 
 

o Furnished & Installed 3 Each Galvanized Steel Transformer Base at NE Corner of 1st. St. and NY 
Ave NW   
 

NJ Ave between Morgan St and M St. 
 

o Placed 1.04 CY PCC Base at NJ Ave. across Morgan St. (Trench to SL-07) 
o Placed 0.63 CY Aggregate Base Course at NJ Ave. across Morgan St. (Trench to SL-07) 
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Picture No. 1: 06/08/2020 – Performed test pit for gas line before excavating for the traffic light foundation at NW 

corner of NY Ave. and 4th St. (South View) 
 

 
Picture No. 2: 06/08/2020 – Installation of traffic light fixture at NJ Ave and NY Ave. (West View)  

 

3.  PHOTOS OF WORK PERFORMED THIS PERIOD 



 

CONSTRUCTION MANAGER’S 
WEEKLY PROGRESS REPORT 

WEEK ENDING 06/13/2020 
PAGE 6 of 10 

 

   
 

 
Picture No. 3 - 06/09/2020 – Furnished and placed concrete for the traffic foundation at NW corner of NY Ave. and 4th St. 

(South View) 

 
Picture No. 4 – 06/09/2020 – Installation of brick sidewalk at the SW corner of 3rd. and M St. NW (West View) 
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Picture No. 5 – 06/10/2020 – Excavation and earth work in progress at NY Ave. between NJ Ave. and 3rd St. NB. 

(West View) 
 

 
Picture No. 6 – 06/10/2020 – Repairing of the overhead sign at NY Ave and 4th. St. NW (West view) 
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Picture No. 7 – 06/11/2020 – Wheelchair ramp concrete pour underway at NW corner of NY Ave. and 4th St. (West 

View) 
 

 
Picture No. 8 – 06/12/2020 – Placing brick sidewalk at NW corner of NY Ave. and 4th St. (East View) 

 



 

CONSTRUCTION MANAGER’S 
WEEKLY PROGRESS REPORT 

WEEK ENDING 06/13/2020 
PAGE 9 of 10 

 

   
 

 
Picture No. 9 – 06/12/2020 – Installation of granite curb and PCC gutter base at 3rd and NJ Ave. to M St. NW.  (West 

View) 
 

 
Picture No. 10 – 06/13/2020 – Replaced the new brick sidewalk after Pepco relocated the existing manhole to new 

location  (North View) 
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Picture No. 11 – 06/13/2020 - Furnished and installed sod at NY Ave. between 3rd St. and 4th St. NB. (East View) 

 
 

 
Picture No. 12 – 06/13/2020 – Painted lane marking at NJ Ave from M St and NY Ave. NW (South View) 


