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     08/20/2019 –Backfill/compaction for streetlight conduit at NJ Ave NW between K & L St (North view) 
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Project Description: 
 
Work under this contract consists of safety/streetscape improvements along New Jersey Avenue, NW from 
N Street NW to H Street NW and the reconstruction New York Avenue, NW from First Street NW to 4th 
Street NW. The work includes but is not limited to the following items: Installation of new curb, gutter, and 
sidewalk; Installation of full depth pavement, Pavement resurfacing; Installation of utilities; Installation of 
flexible pavement; Installation of street light poles; Installation of traffic signals; Installation of signing and 
pavement markings; Installation of electrical duct bank; Relocation of over-height detection system; 
Installation of wireless vehicle detection system; Installation of landscape improvements; Installation of 
erosion and sediment control; Implementation of transportation management plan; Mobilization and 
demobilization, provision and maintenance of work and storage areas, Engineer’s field facilities and 
performance of employee training; Removal and disposal of any material as a result of the activities listed 
above, unless stated otherwise in the contract drawings.   
 
This project is 83.15% Federally Funded and 16.85% District-Funded.  DDOT selected Capitol Paving of 
DC, Inc. (CPDC) as the contractor and awarded the $12,055,691.00 contract on January 9, 2019.  DDOT 
issued notice to proceed with contract work to CPDC with work to begin on 05/13/2019 and a substantial 
completion date of 11/23/2020. 
 
 
 

 
The following work was performed during this reporting week period.  

 Furnished and installed six (6) 4” Schedule 40 Rigid PVC conduit (duct bank) between MH-10 & 
MH-9.  

 Furnished and installed one 2” Schedule 40 Rigid PVC conduit (sup to duct bank) between Stub 
& L-31 (35LF), between MH-10 & L-26 stub (56LF), between MH-10 & L27 (73LF). 

 Installed 8’’ DIP water main line at 3rd St. NW near NJ Ave. NW, and placed/compacted 
temporary asphalt. 

 Installed Gate valves (6”) at NJ Ave. NW and 3rd St. NW.  
 Installed Valve Casing at NJ Ave. & 3rd St. NW. 
 Installed 8’’x12’’ granite straight curb at NJ Ave at East side of NJ Ave between H & H St. NW. 
 Performed Hard surface excavation at the refereed location mentioned above.  
 Performed Portable precast PCC Barrier at SE corner of NJ Ave. and I St. NW.  
 Placed/compacted temporary asphalt at NW corner of NJ & K St. 
 Furnished and installed 8’’ x 12’’ granite straight curb between H St. and I St. east side of NJ 

Ave. NW. 
 

 
 
 
 
 
 
 

1.  EXECUTIVE SUMMARY 

2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY 
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              Picture No. 1 

               
 08/19/2019 – Temporary Asphalt Placement/compaction at 3rd St. NW between M St. & NJ Ave. NW. 
 
              Picture No. 2 

              
            08/22/2019 – Steel plate protection for the trench excavated at NJ & K St. NW 

3.  PHOTOS OF WORK PERFORMED THIS PERIOD 
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             Picture No. 3 

            
                08/19/2019- Installing Streetlight conduit at NJ Ave. NW between K and L St. NW. 
 
           Picture No. 4    

                              
08/20/2019 – Preparing subgrade for granite curb and brick gutter at NE corner of NJ & H. NW. (South 
View) 
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            Picture No. 5 

           
08/21/2019 – Dry concrete placement along west side of NJ Ave. NW between H & I St. NW. (North View) 
 
          Picture No. 6 

         
08/21/2019 – Excavation for curb and gutter at West side of NJ Ave Near between H & I St. NW (West 
View)  
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   Picture No. 7 

   
08/22/2019 – Compaction to RC-6 Material on the top of streetlight conduit burried at NJ Ave. between K 
& L St. ( North View)  
 
  Picture No. 8 

   
  08/21/2019-Trench excavation for traffic signal at West side of NJ Ave. between K & L St. (North View) 



 

CONSTRUCTION MANAGER’S 

WEEKLY PROGRESS REPORT 

WEEK ENDING 08/24/2019 

PAGE 7 of 7 

 

  
 

  Picture No. 9               

 
08/22/2019- Concrete pouring for Duct Bank at NJ Ave. NW between Sta. 116+115+00. NW.  
               
 Picture No. 10   

08/22/2019 – Installation of granite curb along west side of NJ Ave. NW between I & K St. NW.(South 
View)                                           


