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Project Description: 
 
Work under this contract consists of safety/streetscape improvements along New Jersey Avenue, NW from N Street 
NW to H Street NW and the reconstruction New York Avenue, NW from First Street NW to 4th Street NW. The work 
includes but is not limited to the following items: Installation of new curb, gutter, and sidewalk; Installation of full depth 
pavement, Pavement resurfacing; Installation of utilities; Installation of flexible pavement; Installation of street light 
poles; Installation of traffic signals; Installation of signing and pavement markings; Installation of electrical duct bank; 
Relocation of over-height detection system; Installation of wireless vehicle detection system; Installation of landscape 
improvements; Installation of erosion and sediment control; Implementation of transportation management plan; 
Mobilization and demobilization, provision and maintenance of work and storage areas, Engineer’s field facilities and 
performance of employee training; Removal and disposal of any material as a result of the activities listed above, 
unless stated otherwise in the contract drawings. 
 
This project is 83.15% Federally Funded and 16.85% District-Funded. DDOT selected Capitol Paving of DC, Inc. 
(CPDC) as the contractor and awarded the $12,055,691.00 contract on January 9, 2019. DDOT issued notice to 
proceed with contract work to CPDC with work to begin on 05/13/2019 and a substantial completion date of 11/23/2020. 
 
 

 
 
Work this week was performed during the day on Monday, June 28, 2020 thru Saturday, July 4th, 2020. Please see 
the details below. 
 

• M St. and 3rd St. NW corner 
o 106.55 SY of Brick Sidewalk on Sand/Cement Bed was installed 
o Aggregate Base Course of 4.63 CY and Hard Surface Pavement Excavation of 26.64 CY was 

performed at this location 
o 14.03 CY of Fill Material was also placed at this location 
o Installed 4.61 tons of HMA Surface Course, 12.5 mm 
o 4 Sewer-Water-Utility Manhole Frames were adjusted at this location 

• Along NY Ave between 1st St. and 4th St. 
o Furnished & Installed 4, 28.5 Ft Tall Pendant Post St. Light Poles 
o Furnished & Installed 4, Foot Tall Steel Traffic Signal Poles 
o Furnished & Installed 3, Twin 20 Steel/Aluminum Poles 

• NJ Ave and 3rd St. WB 
o 6.88 SY of Brick Sidewalk on Sand/Cement Bed was installed 

• M St. and 3rd St. intersection and South of intersection 
o 54 LF of PCC Mountable Curb, 10 to 13 Inch Depth was installed 
o Furnished and Set, 28 LF of 8"x12" Granite Straight Curb 
o 406.33 Turf Establishment with Convert Impervious to Turf was installed at this location 
o Hard Surface Pavement Excavation of 2.960 CY was performed at this location 

• Along NY Ave and 1st St. 
o 139.030 SF of Lane Markings were removed 
o Painted 1,061.0 LF, 4” Lane Markings 
o Painted 141.0 LF, 6” Lane Markings 
o Painted 79.0 LF, 12” Lane Markings 

• Intersection of 2nd St and I St. 
o Furnished and Set, 108 LF of 8"x12" Granite Straight Curb 
o Furnished and Set, 18.5 LF of "x12" Granite Circular Curb Radius Under 10Ft 
o 24.44 SY of Driveway-Alley Entrance was replaced by the Church 
o Hard Surface Pavement Excavation of 13.46 CY was performed and 2.72 CY of GAB material was 

placed at this driveway location. 
• 3rd St. and M St. Intersection 

1.  EXECUTIVE SUMMARY 

2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY 
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o 97.44 SY of Brick Sidewalk on Sand/Cement Bed was installed 
o Hard Surface Pavement Excavation of 29.15 CY was performed and 29.15 CY of fill material was 

placed at this location 
o One Tree Protection and Replacement was added to this location 

• Along NY Ave between NJ Ave and 4th St. 
o Removed 141 LF of pavement markings and Painted 168.0 LF, 4” Lane Markings 

• I St. and 2nd St. intersection 
o 27.70 CY of PCC base and 4.53 tons of Temporary AC, HMA Surface Course, 12.5 mm was 

installed at this location 
o Hard Surface Pavement Excavation of 47.39 CY was performed at this location 
o 120 LF of Portable Precast PCC Barriers were placed 

• NY Ave between 4th St. and NJ Ave (Sta. 317+00 – Sta. 319+00) 
o 70.49 CY of Common Excavation and 176.22 CY of Hard Surface Pavement Excavation was 

performed at this location 
o 507.50 SY of geogrid was placed 
o 133.92 CY of Aggregate Base Course was placed and compacted 

• NY Ave between M St. and NJ Ave (Sta. 313+50 – Sta. 315+75) 
o 115.53 CY of Common Excavation and 218.75 CY of Hard Surface Pavement Excavation was 

performed at this location 
o 562.5 SY of geogrid was placed 
o 170.22 CY of Aggregate Base Course was placed and compacted 

• NY Ave between 1st St. and NJ Ave 
o 13 Tree Protection and Replacement areas were installed 

• I St. and 2nd St. intersection 
o 25 SF of Traffic Sign Panels were installed at this location 
o 7.5 SF of Existing Ground Mounted Signs were removed 

• NY Ave between 4th St. and NJ Ave (Sta. 317+00 – Sta. 319+00) 
o 23.06 CY of Hard Surface Pavement Excavation was performed at this location 
o 125 SY of brick gutter was installed 
o 115.53 CY of Common Excavation and 218.75 CY of Hard Surface Pavement Excavation was 

performed at this location 
o Furnished and Set, 218.5 LF of 8"x12" Granite Straight Curb 
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Picture No. 1: 06/29/2020 – Proof rolling in progress along NJ Ave between NJ Ave and 3rd St. (East View) 

 

 
Picture No. 2: 06/29/2020 – Pavement Milling along NY Ave between NJ Ave and 1st St. (East View) 

 

3.  PHOTOS OF WORK PERFORMED THIS PERIOD 
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Picture No. 3 - 06/30/2020 – Roadway Excavation in progress along 2nd St. at the intersection of 2nd St. and I St. 

(North View) 
 

 
Picture No. 4 – 06/30/2020 – Placement of granite curb and gutter at the intersection of M St. and 3rd St. (South View) 
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Picture No. 5 – 07/01/2020 – Placement and compaction of subgrade material along NY Ave between NJ Ave and 1st 

St. (West View) 
 

 
Picture No. 6 – 07/01/2020 – Placement of granite curbs along NY Ave between NJ Ave and 3rd St. (West View) 
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Picture No. 7 – 07/01/2020 – Placement of PCC base for the driveway along NY Ave between NJ Ave and 3rd St. 

(South View) 
 
 

 
Picture No. 8 –07/02/2020 – Placement of geogrid along NY Ave between NJ Ave and 1st St. (East View) 
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Picture No. 9 – 07/02/2020 – Milled pavement at the intersection of 2nd St. and I St. (West View) 


