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Project Description: 

Work under this contract consists of safety/streetscape improvements along New Jersey Avenue, NW from N Street 
NW to H Street NW and the reconstruction New York Avenue, NW from First Street NW to 4th Street NW. The work 
includes but is not limited to the following items: Installation of new curb, gutter, and sidewalk; Installation of full depth 
pavement, Pavement resurfacing; Installation of utilities; Installation of flexible pavement; Installation of street light 
poles; Installation of traffic signals; Installation of signing and pavement markings; Installation of electrical duct bank; 
Relocation of over-height detection system; Installation of wireless vehicle detection system; Installation of landscape 
improvements; Installation of erosion and sediment control; Implementation of transportation management plan; 
Mobilization and demobilization, provision and maintenance of work and storage areas, Engineer’s field facilities and 
performance of employee training; Removal and disposal of any material as a result of the activities listed above, 
unless stated otherwise in the contract drawings. 

This project is 83.15% Federally Funded and 16.85% District-Funded. DDOT selected Capitol Paving of DC, Inc. 
(CPDC) as the contractor and awarded the $12,055,691.00 contract on January 9, 2019. DDOT issued notice to 
proceed with contract work to CPDC with work to begin on 05/13/2019 and a substantial completion date of 11/23/2020. 

Work this week was performed during the day on Monday, July 13th, 2020 thru Saturday, July 18th, 2020. Please see 
the details below. 

• 2nd St and I St. and 2nd St. and NJ Ave intersections
o 137.5 SF of Brick Gutter was installed.
o 50.14 SY of Brick Sidewalk on Sand/Cement Bed was installed
o One wheelchair ramp was installed at 2nd St. and NJ Ave. intersection.
o 5.52 CY of Common Excavation and Hard Surface Pavement Excavation and 548.22 CY of Turf

Establishment - Convert Impervious to Turf material was also placed at 2nd St. and NJ Ave.
intersection.

• Along NY Ave between 1st St. and M St. (near 1st St.)
o Furnished and Set, 86 LF of 8"x12" Granite Straight Curb

• Along NY Ave between 3rd St. and 4th. St. (across 3rd St.)
o Furnished and Set, 18.33 LF of 8"x12" Granite Straight Curb

• Along NY Ave at 1st St. (SW Corner)
o Furnished and Set, 16 LF of 8"x12" Granite Straight Curb
o Furnished and Set, 4 LF of 8"x12"Granite Circular Curb Radius 10-100Ft.
o 13.12 CY of Hard Surface Pavement Excavation.
o 99 SF of Brick Gutter was also installed.
o Two wheelchair ramps were also installed at this location.

• Along NY Ave between NJ Ave and 4th St.
o Furnished and installed, 1,092.000 LF No. 6 American wire gauge (AWG) Stranded Wire
o Furnished and installed, 364.000 LF No. 8 AWG Stranded Wire
o Furnished and installed, 4,985.000 LF 7 Conductor 14 AWG Stranded Electrical Traffic Sig Cable
o Furnished and installed, 2,017.000 LF 18 AWG Shielded Stranded Elec. Traffic Sig Cable

• Along NJ Ave and 2nd St. & K St.
o 157.56 SY of Brick Sidewalk on Sand/Cement Bed was installed
o 27.0 SF of Brick Gutter was also installed.
o 17.33 CY of Common Excavation and Hard Surface Pavement Excavation and 17.33 CY of

Aggregate Base Course was placed and compacted.
o One Pepco manhole was adjusted.

• Along NY Ave and 1st St.
o Furnished and installed, 3,882.000 LF 7 Conductor 14 AWG Stranded Electrical Traffic Sig Cable
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o Furnished and installed 1,656.000LF 18 AWG Shielded Stranded Elec. Traffic Sig Cable 
o Furnished and installed, 1,014.000 LF No. 6 AWG Stranded Wire   
o Furnished and installed, 338.000 LF No. 8 AWG Stranded Wire   

• Along NY Ave and M St. (Sta. 311+70 to Sta. 312+25) 
o 27.17 CY of Common Excavation and 50.60 CY of Hard Surface Pavement Excavation and 37.01 

CY of Aggregate Base Course was placed and compacted. 
o 140.56 SY of geogrid was placed along with the aggregate base course. 

• NY Ave and 4th St. (SW corner) 
o One wheelchair ramp was installed. 
o Furnished and Set, 46 LF of 8"x12"Granite Circular Curb Radius 10-100Ft. 
o 4.86 CY of Hard Surface Pavement Excavation and 0.95 CY of PCC base was installed at this 

location. 
• NY Ave between 1st and 4th St. 

o 62.32 SY of Porous Flexible Pavement was installed. 
o 7 Turf Establishment - Preparation of Planting Areas/ Tree Boxes were also installed at the above 

location.  
• Along NJ Ave and 2nd St. & K St. 

o Furnished and Set, 27 LF of 8"x12" Granite Straight Curb. 
o Furnished and Set, 12 LF of 8"x12" Granite Circular Curb Radius Under 10Ft. 
o One PCC Wheelchair/Bicycle Ramp - Existing Construction was installed. 
o 22.25 LF of PCC Mountable Curb, 10 to 13 Inch Depth was installed. 
o PCC Base of 0.600 CY was placed. 

• At NJ Ave and NY Ave intersection 
o Furnished and installed 2, 20-Foot-Tall Steel Traffic Signal Pole 
o Furnished and installed 3, Twin 20 Steel/Aluminum Pole 
o Furnished and installed 1, Traffic Signal Controller and Cabinet 

• At NJ Ave and K St. intersection 
o Furnished and installed 1, Traffic Signal Controller and Cabinet 

• NY Ave between 1st St. and NJ Ave.  
o 552.410 TONS of HMA Base Course, 25 mm  was placed. 

• Along NJ Ave and 2nd St. & K St. 
o 92.45 SY of Brick Sidewalk on Sand/Cement Bed was installed  
o 614.75 SF of Brick Gutter was also installed. 
o 10.17 CY of Hard Surface Pavement Excavation was performed. 

• NY Ave between NJ Ave and 4th St. 
o 201.55 TONS of HMA Base Course, 25 mm along with 1,847.530 SY of Tack Coat was placed at 

the above location. 
o 324.660 TONS of HMA Surface Course, 12.5 mm was also installed. 

• NY Ave between 3rd St. and 4th St. 
o 97.750 SY of Block Sidewalk on PCC Base was installed and 21.83 CY of Hard Surface Pavement 

Excavation was performed. 
• NY Ave between 1st St. and M St. 

o 75.980 SY of Block Sidewalk on PCC Base was installed and 16.97 CY of Hard Surface Pavement 
Excavation was performed. 

• NY Ave and 4th St. (SE corner). 
o 75.980 SY of Block Sidewalk on PCC Base was installed and 16.97 CY of Hard Surface Pavement 

Excavation was performed. 
o Furnished and installed 2, PCC Foundation for Traffic Sig /Pendant Post St Lt Pole. 

• Along NJ Ave and 2nd St. 
o 12.38 SY of Brick Sidewalk on Sand/Cement Bed was installed. 

• Along 2nd St. between I St. and H St. 
o Furnished and Set, 247.000 LF of 8"x12" Granite Straight Curb. 
o 27.400 CY of Hard Surface Pavement Excavation was performed. 

• Along NJ Ave between M St. and N St. 
o 5,771.420 SY of Pavement Profiling (Milling)   

• NY Ave between N St. and M St. 
o 615.13 TONS of HMA Surface Course, 12.5 mm was also installed. 
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Picture No. 1: 07/13/2020 – Compaction of Subgrade material along NY Ave between NJ Ave and 4th St. (North View) 
 

 
Picture No. 2: 07/13/2020 – Installation of granite curb along NY Ave between NJ Ave and 4th St. (West View) 

 

3.  PHOTOS OF WORK PERFORMED THIS PERIOD 
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Picture No. 3 - 07/14/2020 – Brick sidewalk being installed along 2nd St. at the intersection of 2nd St. and NJ Ave. 

(North View) 

 
Picture No. 4 – 07/14/2020 – Crew working on the punch list items along NJ Ave at the intersection of NJ Ave and 

Morgan St. (West View) 
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Picture No. 5 – 07/15/2020 – Brick sidewalk being installed along NY Ave across 4th St. (West View) 

 

 
Picture No. 6 – 07/15/2020 – Installation of ADA ramp at the intersection of NJ Ave and 2nd St. (South View) 

 



 

CONSTRUCTION MANAGER’S 
WEEKLY PROGRESS REPORT 

WEEK ENDING 07/18/2020 
PAGE 7 of 9 

 

   
 

 
Picture No. 7 – 07/15/2020 – Installation of street light pole at the intersection of NJ Ave and 2nd St. (North View) 

 

 
Picture No. 8 – 07/16/2020 – Paving crew installing HMA along NY Ave between 1st St. and NJ Ave. (West View) 
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Picture No. 9 – 07/16/2020 – Crew installing the block paver sidewalk at the intersection of NY Ave and 4th St. (West 

View) 
 

 
Picture No. 10 – 07/17/2020 – Brick gutter being installed along 2nd St. between H St. and I St. (South View) 
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Picture No. 11 – 07/17/2020 – Milling along NJ Ave between N St. and M St. (North View) 

 

 
Picture No. 12 – 07/18/2020 – HMA being installed along NJ Ave between N St. and M St. (North View) 

 


