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      07/12/2019 –Trench excavation for 8” DIP water main near intersection at SW corner of NJ & N St. 
NW 
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Project Description: 
 
Work under this contract consists of safety/streetscape improvements along New Jersey Avenue, NW from 
N Street NW to H Street NW and the reconstruction New York Avenue, NW from First Street NW to 4th 
Street NW. The work includes but is not limited to the following items: Installation of new curb, gutter, and 
sidewalk; Installation of full depth pavement, Pavement resurfacing; Installation of utilities; Installation of 
flexible pavement; Installation of street light poles; Installation of traffic signals; Installation of signing and 
pavement markings; Installation of electrical duct bank; Relocation of over-height detection system; 
Installation of wireless vehicle detection system; Installation of landscape improvements; Installation of 
erosion and sediment control; Implementation of transportation management plan; Mobilization and 
demobilization, provision and maintenance of work and storage areas, Engineer’s field facilities and 
performance of employee training; Removal and disposal of any material as a result of the activities listed 
above, unless stated otherwise in the contract drawings.  
 
This project is 83.15% Federally Funded and 16.85% District-Funded.  DDOT selected Capitol Paving of 
DC, Inc. (CPDC) as the contractor and awarded the $12,055,691.00 contract on January 9, 2019.  DDOT 
issued notice to proceed with contract work to CPDC with work to begin on 05/13/2019 and a substantial 
completion date of 11/23/2020. 
 
 
 

 
 
 
 

 
The following work was performed during this period: 

 Furnished temporary concrete base for street light pole at NW corner of New Jersey Ave. & M St. 
NW, NE corner of M St. NW and SE corner of New York Ave. NW, and relocated steel traffic 
signal poles. 

 Placed/compacted temporary Asphalt to cover the trench excavated for water main installation at 
M St. NW & 3rd St. NW. 

 Furnished and installed ductile iron pipe for water line at the intersection of N St. NW and New 
Jersey Ave. NW. 

 Installed three (3) temporary base for 20’ steel pole at New Jersey Ave. and New York Ave. NW 
Intersection. 

 Installed schedule 40 PVC conduit for electrical duct bank between at the intersection of New 
Jersey Ave. NW and I St. NW 
 

 
 
 
 
 

 

1.  EXECUTIVE SUMMARY 

2.  WORK PROGRESS 
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07/09/2019 – Trench excavation for water main at New Jersey & N St. NW 

 

 
07/10/2019 – Installing 4” Schedule 40 PVC Electric conduit at New Jersey Ave. NW between MH-12 & 

MH-13 
 

3.  PROGRESS PHOTOS 
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07/10/2019 – Concrete pouring for duct bank at New Jersey Ave. NW between MH-12 & MH-13 

 

 
07/11/2019 – Relocating Traffic Signal Pole to temp base at SW Corner of NY Ave & 3rd St. 
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07/12/2019 –Trench excavation for 8” DIP water main near intersection at SE corner of NJ & N St. NW 

 

 
07/11/2019 – Trench excavation for duct bank at New jersey Ave. NW between I St. NW & K St. NW 
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07/11/2019 – Set up valve casings at New Jersey Ave. NW and N St. NW 

 

 
07/11/2019- Backfill / Compaction for trench excavated for 12” water line at NJ Ave. between N & Morgan 

St. NW 
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07/12/2019- Capping 8’’ water pipe at New Jersey Ave. NW & M St. NW 

 

                
07/12/2019 – Compation to RC-6 material filled at excavation for duct bank at NJ Ave. NW between I St. 

& K St. NW 


